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I. EXECUTIVE SUMMARY 

This report presents the activities and impact of the Olive Oil Without Borders: Palestinian-

Israeli Olive Oil project during the project’s first quarter, from October – December 2011. 

The Olive Oil Without Borders project officially began implementation in December 2011, 

following approval of the first year implementation plan. During this period, the key project 

achievements included: 

 Over 115 individuals participated in project launch workshops in three targeted 

clusters in the West Bank (WB), learning about the project’s goals, objectives, and 

planned activities. The launch workshops were covered in several media sources. 

 The project team met with the Ministry of Agriculture to introduce the project and 

ensure coordination in work with olive producers. 

 Selection criteria for lead farmers were developed; farmers submitted applications to 

be considered for this training program. 

 Olive Oil Without Borders project team members participated in trainings, and 

established the systems necessary to successfully implement the project in 

compliance with policies and regulations. 

The project has established a strong foundation for activities and actions in the coming 

quarters. 

II. PROGRAM OVERVIEW 

The Olive Oil Without Borders: Palestinian-Israeli Olive Oil Project builds relationships of 

trust, mutual understanding, and collaboration through economic cooperation. It targets the 

olive oil sector because olive farming is a cornerstone of local rural economies, critically 

important to many people in both the Palestinian Territories and in Israel. It is also woven 

into many aspects of rural society and rural social relations and therefore, has meaning 

beyond economic value; and it has become a flashpoint for conflict in the Palestinian 

Territories. 

The Olive Oil Without Borders project focus on six clusters of villages in Israel and the 

West Bank, in areas where the NEF team, including Ben-Gurion University of the Negev and 

Palestinian Center for Agriculture Researches and Development, have well-established 

relationships. Over the course of the project, we will work directly with at least 1428 olive 

producers, 12 mill operators, and 12 olive oil distributors in these areas. The project will 

produce both economic impacts (increased income, profitability and cross-border trade) 

and social impacts (higher levels of trust, increased collaboration).  

Our person-to-person approach, based on Value Chain Analysis and Development (VCAD), 

is organized as a series of activities to help groups of olive farmers, producers, and 

distributors  identify shared interests, common constraints, and joint opportunities and to 

facilitate win-win solutions through horizontal (within groups) and vertical (between groups) 

collaboration. VCAD provides a structured, depoliticized framework for creating dialogue 
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within and among seemingly disparate social and economic groups. We will: (1) build 

support for cross-border collaboration through a participatory Value Chain Assessment; (2) 

facilitate dialogue through ―Whole-System-in-a-Room (WSR) workshops; (3) build a 

shared vision of economic development through stakeholder-led action planning; (4) 

facilitate collaboration through training, technical assistance, and material support for 

implementation of this action plan; (5) support joint advocacy for policy reform and 

institutional development; and (6) broaden support for collaboration through strategic 

communications. 

The objectives of the project are as follow: 

Intermediate Objective 1: Strengthen grassroots, cross-border economic cooperation 

between Israelis and Palestinians. 

Intermediate Objective 2: Leverage cross-border economic cooperation to promote 

peace and reconciliation between Israelis and Palestinians. 

Intermediate Objective 3: Build capacity of local institutions to scale up opportunities 

and conditions for cross-border cooperation. 

 

III. ACTIVITIES AND ACCOMPLISHMENTS  

The project team began the implementation of the Olive Oil Without Borders project 

activities at the beginning of December 2011, after receiving approval of the implementation 

plan on November 29, 2011.  

A.  Objective 1: Strengthen Grassroots, Cross-Border Economic Cooperation 

between Israelis and Palestinians. 

Activity 1.1 Project Launch  

Meetings with Palestinian Ministry of Agriculture.  Prior to beginning work in targeted 

clusters in the West Bank, the project team met with the Palestinian Ministry of Agriculture 

(MoA) to introduce the project and its objectives.  

Project Director Salah Abu Eisheh and NEF’s Agribusiness Specialist Fares Jabi met with 

Abdullah Lahlouh, the Deputy Minister from the Palestinian MoA and members of his staff 

on December 20, 2011. The purpose of this meeting was to: 

 Officially introduce the project and its activities in the WB. 

 Ensure an effective cooperation between NEF and MoA during the implementation 

process of the project in the four clusters in WB. 

 Assure compliance, consistency, and compatibility of all agricultural activities 

implemented with national strategies for the agricultural sector. 
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Launch Workshops. 

Three central launch 

workshops were 

successfully held in the 

WB in December; the 

workshops were held in 

the main village of each 

targeted cluster. 

Farmers, mill operators, 

traders, officials and 

community leaders were 

invited to these 

workshops. 

The first launch 

workshop was held in 

the cluster of Asira, near 

Nablus, on December 21, 2011.  This cluster was selected for the first workshop because it 

includes the largest number of villages (10): Asira, Shamaleyeh, Talluza, Yaseed, Beit Imrin, 

Al-Bathan, Ejnesenia, Burqa, Naqura, Sabastiya, and Deir Sharaf. The two-hour workshop 

was held at Asira Municipality Hall, with the participation of 43 farmers from the 10 villages. 

Project Manager Salah Abu Eisheh presented information on the project, its goal, objectives, 

activities and the geographic area of focus. NEF Agribusiness Specialist Fares Jabi provided 

information about the expected impact of the project on the olive sector. A representative 

from project partner PCARD presented on the organization’s experience in the olive 

sector. At the end of the workshop, applications for lead farmers were distributed. A 

contact person in each village was selected to collect these applications and submit to NEF’s 

field coordinator. 

The same agenda was used in both of the other two launch workshops. The second launch 

workshop was held for the Qabatya cluster at the Qabatya Municipality Hall on December 

28, 2011. The workshop brought together 39 individuals from the villages of Qabatya, 

Seeres, Maythalon, and Meselyeh. The third launch workshop was held for the Salfeet 

cluster at the Salfeet Community Center on December 29, 2011. The workshop brought 

together 37 individuals from the clusters’ 6 villages: Salfeet, Kufr Aldeik, Yasoof, Skaka, 

Farkhah, and Marda. A breakdown of participation in the launch workshops is included in 

Appendix 2.  

The launch workshops were covered in several media outlets, including:  Maan News 

(www.maannews.com) and Al-Quds Newspaper. Copies of this media coverage are included 

in Appendix 4.  

The final launch workshop in the WB for the Kufr Zeibad cluster (which includes six 

villages) will be held in January 2012, along with launch workshops in the two clusters in 

Israel.  

Program Manager Salah Abu Eisheh presents information on the Olive Oil Without 
Borders project during a launch workshop in Qabatya in the north of West Bank. 

http://www.maannews.com/
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Participants in launch workshop in Asira 
Participants in launch workshop in Qabatya. 

Female participant at launch workshop in 
Salfeet. 

  

  

 

 

 

Fares Jabi speaks at launch workshop. Participants in launch workshop in Qabatya. 

Participants in launch workshop in Salfeet. Participants in launch workshop in Qabatya. 
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Activity 1.2 Value Chain Framework  

The Value Chain Analysis one-day workshop has been planned for February 15, 2012. This 

meeting will bring together value chain actors to develop the framework for the cross-

border value chain analysis. During this quarter, the project team prepared a list of value 

chain actors for participation in this event.  The list of participants to be invited is included 

in Appendix 3.   

Logistical preparations for the meeting have advanced. The workshop will be held at Deir 

Hajleh in Jericho /WB; no permits are required for actors from the WB. 

Activity 1.6 Training of Trainers (ToT) 

In preparation for the ToT training, which will take place in March 2012, the project team 

announced the application process for farmers from targeted villages in the WB. A central 

contact person from each village was named to help in the distribution and collection of 

farmers’ application forms.  

A set of well-defined selection criteria will be followed by NEF and project partners to 

choose lead farmers for participation in the ToT from applications received.  

The selection criteria include the following: 

 

Selection criteria for leader farmers for the ToT: 

 

Permanent residence Same as targeted village  

Work  Free to ensure farmers’ commitment 

Nationality  Is not a US citizen 

Olive/land ownership At least 5 dunums/100 trees 

Entry to Israel Preferred if holds a magnetic card or has previously 

entered Israel 

Positive answers to following 

questions: 
 Are you ready and committed to participate in an 

olive project that will continue for three years? 

 Will you commit to training sessions? 

 Will you commit to transfer all information to your 

colleagues? 

 

Answer to the following 

question  

Do you think that cross-border collaboration In the olive 

industry is a positive development that offers 

opportunities? 

Languages Language skills in English or Hebrew 

Age Younger than 50 years old (preference) 

Gender Both (project seeks to ensure strong participation by 

women) 
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B.  Objective 2: Leverage cross-border economic cooperation to promote peace 

and reconciliation between Israelis and Palestinians. 

Project team members in New York held initial meetings with the Reconciliation Advisory 

Committee (from PARCC) to discuss the project, objectives, and role of the committee.  

The committee is prepared to engage in the project, ensuring that the project ultimately 

remains focused on promoting peace and reconciliation. 

C.  Objective 3: Build Capacity of Local Institutions to Scale up Opportunities 

and Conditions for Cross-Border Cooperation. 

Activity 3.3: Broaden support through strategic communication 

NEF began discussions about the Olive Oil Without Borders project’s strategic 

communication strategy.  This will be finalized during the next quarter. 

D.  Crosscutting  Areas 

The project team encouraged the participation of women in all activities through initial 

outreach activities, and primarily through the launch workshops. 

E. Administration 

1. Approval of First Year Implementation Plan 

The Olive Oil Without Borders implementation plan was prepared, submitted, and 

approved during the quarter. 

2. Visit by NEF NY Staff 

NEF’s Vice President for Finance and Administration (Lucy Berkowitz) and Program Officer 

(Sarah Peterson) visited the project office in October 2011.  During their visit, the project 

team discussed implementation plans, control systems, and project tracking. 

3. Training of NEF Staff 

NEF staff attended many mandatory partners meeting and trainings during the first quarter; 

details are included in the table below: 

DATE TRAINING TITLE LOCATION PARTICIPANTS 

Oct. 18, 

2011 

Post Award meeting USAID/WBG (Tel 

Aviv)   

Lucy Berkowitz 

Sarah Peterson 

Oct. 26, 

2011 

USAID-Mission Order 21 Training for new 

CMMs 

USAID/WBG (Tel 

Aviv)   

Salah Abu Eisheh 

Majd Anabtawi 

Nov. 1, 

2011 

Hands-on computer training to prepare for the 

launch of the NGO Portal of the Partner Vetting 

System (PVS) 

USAID/WBG (Tel 

Aviv)   

Salah Abu Eisheh 

Majd Anabtawi 

Nov. 3, 

2011 

CMM Partners Retreat 

―Enhancing Local Partners’ Capacity to Prevent, 

Manage and Mitigate Conflict‖ 

Ambassador 

Hotel, Jerusalem 

Salah Abu Eisheh 

Fares Jabi 

Nov. 14, 

2011 

USAID/RIG Partner Fraud Awareness Training Movenpick Hotel, 

Ramallah 

Salah Abu Eisheh 

Majd Anabtawi 

Aya Nabolsi 
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Nov. 29, 

2011 

One–on–One meeting  NEF office, 

Nablus 

Salah Abu Eisheh 

Majd Anabtawi 

Aya Nabolsi 

Dec. 22, 

2011 

Performance Monitoring Plan CRS Office/ 

Jerusalem 

Salah Abu Eisheh 

Majd Anabtawi 

Dec. 22, 

2011 

Participant Training/TraiNet CRS Office/ 

Jerusalem 

Salah Abu Eisheh 

Majd Anabtawi 

 

IV. PROGRESS AGAINST WORKPLAN 

The Olive Oil Without Borders project has made progress as projected against its first year 

implementation plan. A chart describing progress against the workplan is included in 

Appendix 1. 

 

V. CHALLENGES, REMEDIAL ACTIONS, AND LESSONS LEARNED 

The delayed signing of the subcontract with BGU, with the re-vetting process, has delayed 

launch workshops in Israeli clusters and will cause delays in the implementation of the VCA 

and WSR, as proposed in the approved implementation plan for the first year. 

No other significant constraints have been noted to date. 

VI. PROJECT INDICATORS & IMPACT 

Project indicators and impact will be shared according to the Performance Monitoring Plan 

(once approved), beginning in the next quarterly report. 

VII. UPCOMING ACTIVITIES   

A.  Objective 1: Strengthen Grassroots, Cross-Border Economic Cooperation 

between Israelis and Palestinians. 

Activity 1.1: Project Launch 

NEF will host a launch workshop for the fourth West Bank cluster in Kufur Zeibad, near 

Tulkarm, on January 4, 2012, at Kufur Zeibad Village Hall. The villages included in this 

cluster are Kufur Zeibad, Kufur Jammal, Kufur Abboush, Kufur Sour, Kufur Qaddoum, and 

Hajah.  

Also, with the assistance of BGU, NEF will host two launch workshops in targeted Israeli 

clusters once the subcontract with BGU is in place.  

The launch workshops will introduce the project to communities and provide an 

opportunity for the distribution of applications to become a lead farmer. It is expected that 

40-50 individuals will attend each launch workshop, including olive oil chain value actors, 

community leaders, and other members of the development community.  

Activity 1.2: Adapt VCA framework 

In ongoing consultation with experts, including members of the reconciliation advisory 

group, and through a one day workshop in Jerusalem (planned for February 15, 2012 at the 
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Deir Hajleh Monastery in Jericho), the project team will develop a Value Chain Analysis 

(VCA) framework and methodology for conducting a cross-border analysis of the olive 

value chain. The February meeting is expected to bring together 20-25 experts and value 

chain actors from the West Bank and Israel. The list of those to be invited is included in 

Appendix 3. The value chain framework will combine a traditional economic value chain 

approach with a cross-border conflict management and reconciliation component.  

Activity 1.3: Conduct Cross–Border Value Chain Analysis      

Members of the project team (including NEF, BGU, PCARD, and expert consultants) will 

conduct a comprehensive cross-border value chain assessment of olive oil production, based 

on consultations with individuals and firms across the project area. The VCA will involve 

stakeholders from all six clusters and other stakeholders that have technical or economic 

connections with their communities.  

We will use a ―snowballing‖ sampling method. This method draws on referrals and network 

analysis to identify stakeholders (e.g., important mills for local production, important 

sources for technical information, and traders who are active in the clusters) for 

consultations and potential participation in project activities. 

The VCA will highlight the diverse incentives of different types of economic actors, 

emphasize cross-border dynamics, and identify constraints and opportunities for improving 

the economic performance, overall competitiveness as well as the cross border relationship 

for individuals and for the sub-sector. The report draft will be finalized by the beginning of 

March 2012, before the ―Whole-System-in a Room‖ workshop.  

Activity 1.4: Facilitate dialogue through “Whole-System-in-a-Room” Workshop 

NEF will organize WSR workshops as structured forums to stimulate dialogue among and 

between Israeli and Palestinian olive sector stakeholders; the first workshop will be held 

during the project’s first year, at the BGU campus, during the second week of March. The 

WSR workshop will provide an opportunity to present results of the VCA.  

The workshop/working groups will be structured to bring together Palestinians and Israelis, 

representatives of different stakeholder groups—producers, intermediaries, mill operators, 

bottlers and retailers, in order to develop a shared understanding of the constraints and 

aspirations of one another. By organizing dialogue within and among diverse groups, the 

WSR helps develop mutual understanding of the diverse constraints, opportunities, and 

motivations among stakeholder groups. 

The initial WSR workshop in March 2012 is expected to bring together 50 participants 

(including NEF, PCARD, and BGU participants), with anticipated equal participation between 

Israelis and Palestinians.  

Activity 1.5: Build shared vision through stakeholder-led action planning                     

During the initial WSR workshop, participants will develop a stakeholder-led action plan 

that identifies critical constraints and lays out measures to address key challenges in the 
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sector. In particular, this stakeholder-led action plan will emphasize measures to jointly 

upgrade the olive oil sector between Israel and Palestine. It will highlight joint opportunities 

for upgrading technical practice (e.g., increase productivity and quality of olives and olive oil) 

as well as opportunities for ongoing cross-border cooperation in marketing, quality 

management, and trade policy. All participants will agree on this declaration during the WSR 

meeting that will be held in mid-March.   

Activity 1.6: Training of trainers (ToT)          

The ToT will commence in March 2012 as a three-day workshop held at BGU training 

facilities, bringing together at least 45 selected lead farmers from 34 different communities.  

The project team will try to select female lead farmers where possible. These people will 

serve as peer-to-peer trainers and extensionists in their communities. The initial list will be 

decided based on the established criteria.  

Development of training modules will be determined through the Value Chain Assessment, 

but it is expected that these trainings will cover soil preparation (including fertilization), tree 

care (including pruning, irrigation), natural pest control, harvesting, post-harvest handling, 

milling, quality management, and finance. Members of the reconciliation advisory group, 

especially those from PARCC, will aid in preparing training modules on communications, 

negotiation, conflict management, building trust, gender awareness, and women’s leadership. 

Training modules will be approved and revised during a meeting of experts at the WSR 

meeting during March 2012.  

Activity 1.7: Facilitate peer-to-peer training 

After completing the initial ToT lead farmers will share their knowledge with peers in their 

respective communities through biweekly training sessions as well as ad hoc advising and 

agricultural extension sometime in March. PCARD will be responsible for managing 

Palestinian trainers; BGU will be responsible for tracking and managing Israeli trainers. 

To the extent possible, these training sessions will be hands-on sessions in the farmer field 

schools (Activity 1.8). We will aim to include an equal number of men and women in the 

training groups. 

While the training will move back-and-forth between cross-border (Training of Trainers) 

and local (for peer-to-peer training), the training material—particularly topics related to 

quality, marketing, and policy—will keep in focus the cross-border nature of the value chain 

and of the project. In this regard, lead farmers will play a key role in introducing technical 

information and building an awareness of cross-border issues as well as fostering cross- 

border dialogue. 

Activity 1.9: Support for adoption of improved techniques 

NEF will support the adoption of improved techniques through in-kind grants, including 

modern harvesting equipment, pruning tools, and insect traps.  
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NEF will develop a grants manual for participants that provides information on the in-kind 

grant application, selection, and management process. This will be submitted for USAID 

approval by March 2012.  

B.  Objective 2: Leverage cross-border economic cooperation to promote peace 

and reconciliation between Israelis and Palestinians. 

Activity 2.1: Documentation and Guidance of Reconciliation Process  

Project partner Syracuse University’s PARCC will provide guidance to integrate 

reconciliation themes and activities into the technical training and organizational 

development. During the first visit, planned for the WSR meeting, the team will analyze the 

current situation and focus on providing guidance on the best practices for introducing 

reconciliation objectives through technical training and economic cooperation. The group 

will also provide assistance in preparing training modules and materials that weave together 

reconciliation and business-oriented trust building. 

Activity 2.2: Adapt Value Chain Framework to a cross-border conflict and 

reconciliation context 

The Reconciliation Advisory Group will review the final VCA framework, weaving in conflict 

management and reconciliation goals. The group will prepare a monitoring tool to assess the 

results of the hybrid framework and train field staff and key partners in basic principles, 

practical techniques, and best practices in conflict mitigation and reconciliation (linked to 

2.1). This support will correspond with their visit. 

Activity 2.3: Incorporate conflict management and mitigation into training 

curriculum (link to 2.1.a, 1.6 & 1.8) 

Reconciliation advisory group will help identify themes and develop training materials to 

include in the Training of Trainers and farmer schools. PARCC will review and assist with 

the training materials before, during and after their visit.  

C.  Objective 3: Build Capacity of Local Institutions to Scale up Opportunities 

and Conditions for Cross-Border Cooperation. 

Activity 3.1: Identify and prioritize potential policy issues (beginning at the WSR 
meeting). 

At the WSR meeting in March 2012, NEF will work with workshop participants to identify 

and prioritize policy issue(s) that impact the olive sector both within both regions (Israel 

and Palestine) and cross- border. Based on these priorities (which will be incorporated into 

the final value chain assessment and action plan), we will support collaborative action by 

stakeholders to addressing key barriers in the enabling environment through targeted policy 

workshops and jointly issued policy briefs. NEF plans to organize and hold joint meetings 

with stakeholders following the WSR meeting in March 2012, and continuing throughout the 

remainder of the first year – and into subsequent years. 

Activity 3.3: Broaden support through strategic communication 

Under the supervision of the Project Director, Salah Abu Eisheh and with support from NEF 
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home office staff, NEF will develop a communications strategy. By March 2012, a website 

will be launched.  

D.  Crosscutting  Areas 

1. Monitoring and Evaluation 

NEF will finalize the performance-monitoring plan and submit the plan to USAID before the 

end of January 2012. Starting in January, NEF will begin to collect related baseline data.  

2.  Environmental Compliance 

By the end of February, NEF will submit the Environmental Mitigation Monitoring Plan to 

USAID. 

E. Administration 

1. Sign contracts with sub grantees PCARD and BGU. 

Following completion of the re-vetting procedures, NEF will sign sub-contract agreements 

with project partners (PCARD and BGU). 
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VIII. APPENDIX 1:  PROGRESS AGAINST WORKPLAN 

 

Objective 1: Strengthen Grassroots, Cross-Border Economic Cooperation between Israelis and Palestinians. 

 

Principal 
Activitie

s 

Specific 
activity 

with 
Description 

Number of 
Beneficiari

es 

Sub-

Activities 
Tasks Deliverables Responsibility 

Output 

Indicators 
Outcomes 

Impact 

Expected 
Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 

Status of 

Achievement 

Activity 

1.1: 
Organize 

and host 
launch 

workshops. 

Introduce 
project and 

objectives to 
interested 

parties and 
launch 

workshops in 
each of the 6 

targeted 
clusters (2 in 

Israel and 4 in 
the West 

Bank). 

240-300 

participants 
(40-50 per 

workshop): 
80-100 Israeli 

and 160-200 
Palestinian 

Introduce 

project and 
objectives to 

interested 
parties. 

Publicize 

project launch. 

Launch 

Workshop and 
Media 

NEF, BGU (2 

clusters), PCARD 
(4 clusters) 

 At least 
240 
participate 

in launch 
workshops

. 

 Media 

outlets 
carry news 

about 
project. 

 Participants
/communiti

es aware of 
OOWB 

project and 
its 

objectives 

 Participants
/communiti

es 
mobilized 

to 
participate 

in project. 

1 per 
cluster: 

Northern 
Israel; 

Southern 
Israel; 

Asira; 
Salfeet; 

Kufur 
Zeibad; 

Qabatiya 
  

Dec. 2011- 

Jan. 2012 

             

Completed 

Select value 
chain actors in 

each targeted 
site.   

List of value 

chain actors  

NEF, BGU, 

PCARD 

             

Completed 

Hold launch 

workshops in 
each of the 6 

targeted 
clusters. 

Ensure 
attendance of 

experts, 
community 

leaders, and 
practitioners 

from each 
targeted site. 

Launch 
workshops and 

media 

NEF, PARCC, 
BGU (2 clusters), 

PCARD (4 
clusters) 

             
Completed in 3 
sites in West 

Bank; Planned 
for additional 

WB site and 
Israel clusters 

for next quarter 

Activity 

1.2: Adapt 
Value 

Chain 
Framework

. 

Develop VCA 
framework in 

consultation 
with  

selected 
experts/ 

reconciliation 
advisory 

group. 

 
Develop VCA 
framework in 

consultation 
with selected 

experts/ 
reconciliation 

advisory 
group. 

Obtain travel 
permits for 

VCA actors. 

Travel permits NEF  

 VCA 

Framewor
k 

developed 

 VCA 
process 

brings 
together 

Israeli/Pales
tinian 

experts 

 Increased 

collaboratio
n between 

Israeli and 
Palestinian 

olive 
industries 

promotes 
peace-

building.  

 Increased 

collaboratio
n between 

Israeli and 
Palestinian 
olive 

industries 
promotes 

industry 
growth/imp

roved 
livelihoods. 

Deir-
Hajleh 

Monastery 
in Jericho  

Dec. 2011 – 

Jan. 2012 

             
In progress 

Organize one 
day workshop 

to establish 
overall 

approach.  

Value Chain 
Framework 

NEF with support 

from PCARD, 
BGU, expert 

consultants  

             

- 

Activity 

1.3: 
Conduct 

cross-
border 

value chain 
analysis. 

Consult with 

individuals, 
firms and 

stakeholders 
in each of the 

six clusters to 
gather the 

information 
and then draft 

a Value Chain 
Analysis.                   

 

Consult with 
individuals, 

firms, and 
stakeholders 

in each of the 
six clusters 

(see activity 
2.2)  

Explore gender 

dynamics, 
identify cross-

border 
relationships, 

opportunities 
for cooperation  

Employ 
―snowballing‖ 

method. 

Value Chain 
Analysis Report 

NEF with support 

from BGU and 
PCARD 

 VCA 
Report 

Finalized 

 VCA 

provides 
concrete 

recommen
dations for 

methods of 
improving 

olive oil 
industry 

and cross-
border 

relationship
s. 

Jerusalem 
and the 34 

targeted 
communiti

es 

Jan. 2012-
Feb.2012 

             

- 

Draft Value 

Chain 
Analysis 

Report.  

Draft report 

and share for 
comments. 

             

- 

Activity 
1.4: 

Facilitate 
dialogue 

through 
―Whole-

System-in-
a-Room‖ 
(WSR) 

Select 
stakeholders 

and hold a 
workshop to 

facilitate 
dialogue on 

market 
constraints, 
opportunities 

50 

participants:· 
20 Israeli and 

30 Palestinian 

Selection of 
stakeholders. 

Stimulate 
dialogue 

between Israeli 
and Palestinian 

olive sector 
stakeholders,  

Discuss market 
constraints and 
opportunities, 

One workshop 

held in first 
year. 

NEF, PCARD, 
BGU 

 WSR 
workshop 
held. 

 Increased 
dialogue 
between 

Israeli and 
Palestinian 

olive 
sector.  

 Peacebuildi

ng between 
Israelis and 
Palestinians 

through 
discussions 

of common 
economic/p

ersonal 

Ben 

Gurion 
University  

of the 
Negev 

(BGU),  
Beer Sheva 

Jan. 2012-
Mar. 2012 

             
- 

Obtain travel 
permits. 

             

- 
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Principal 
Activitie

s 

Specific 

activity 
with 

Description 

Number of 
Beneficiari

es 

Sub-
Activities 

Tasks Deliverables Responsibility 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

workshop. and 
aspirations. 

Hold 
workshop at 

BGU; 
facilitate 

dialogue 
between 

VCA recruits 
from all 

market levels. 

personal 
aspirations.   

aspirations.              - 

Activity 
1.5: Build 

shared 
vision 

through 
stakeholde

r-led action 
planning. 
(Connecte

d to 1.4). 

Discuss critical 
constraints 

and 
opportunities 

for economic 
collaboration 

and 
cooperation 

to create an 
approved 

shared vision 
for the olive 

oil sector by 
the 

stakeholders. 

50 

participants:· 
20 Israeli and 

30 Palestinian 

Identify 

critical 
constraints; 

lay out 
measures to 

address key 
challenges. 

Outline path to 

joint upgrade of 
olive oil sector.  

Stakeholder led 
Action Plan 

Declaration of 

agreement 
between 

project 
participants and 
project  

WSR workshop 
participants at 

BGU. 
 

Guidance 
provided by NEF, 

PCARD, BGU 

 Stakeholde
r led 

Action 
Plan 

developed. 

 Agreement 

between 
project 

participant
s and 

project. 

 Israeli and 
Palestinian 

participants 
develop 

shared 
vision for 

olive oil 
sector 

improveme
nts. 

 Peacebuildi

ng between 
Israelis and 

Palestinians 
through 

shared 
visioning. 

Ben 
Gurion 

University 
of the 

Negev 
(BGU), 

Beer Sheva 

Mar. 2012 

             - 

Discuss 
opportunities 

for expertise 
and 

technology 
transfer, 

cooperation 
in marketing, 

quality 
management, 

and trade 
policy. 

Assign 

responsibilities 
to participants, 

introduce 
declaration of 

shared vision, 
and secure 
approval of 

participants. 

             - 

Activity 

1.6: 
Training of 

Trainers 
(ToT). 

Decide on 

training 
modules; 

select peer to 
peer trainers. 

Organize 
three day 

workshop in 
BGU to train 

the trainers. 
Launch four 

monthly 
session follow-

up workshops 
held in the 

field. 

At least 45 

lead farmers: 
12 Israelis and 

33 Palestinians  

Decide on 
the training 

modules.  

Organize 
meeting for 

experts to 
decide on the 

training 
modules during 

WSR. 

Training 
modules outline  

NEF, and PCARD 
and BGU and 

PARCC 

 At least 45 
lead 

farmer 
trainers 

trained. 

 A group of 
lead 

farmers 
trained and 

qualified to 
train other 

farmers. 

 Israeli and 

Palestinian 
farmers 

have 
opportunity 

for dialogue 
and sharing. 

 Peacebuildi
ng between 
Israelis and 

Palestinians 
through 

shared 
training/dial

ogue/techn
ology and 

skill 
transfer. 

BGU 

(three day 
workshop 

and follow-
up) 

Dec. 2011 - 
Sep. 2012 

             In progress 

Interview 
candidates to 

serve as 
peer-to-peer 

trainers and 
community 

extension 
agents. 

Form a project 

committee to 
guide selection 

of lead farmers 
and direct 

project 
beneficiaries 

and guide 
implementation 

at local level. 

List of trainers NEF, and PCARD 

and BGU  

             In progress 

(requires 
assistance of 

project 
partners) 

Select 68 
farmers from 

34 
communities 

(8 Israeli, 26 
Palestinian). 

Nearly all 
farmers will 

be new to 
working with 

NEF. 

Sort candidates 

by age, 
experience, 

gender.  Select 
candidates with 

strong 
commitment to 

community 
development 

and cross-
border 

dialogue/collab
oration.   

             In progress 
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Principal 
Activitie

s 

Specific 

activity 
with 

Description 

Number of 
Beneficiari

es 

Sub-
Activities 

Tasks Deliverables Responsibility 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

Obtain travel 
permits for 

training 
participants. 

Obtain travel 

permits. 
Travel permits NEF 

             In progress 

Initial ToT 
session for at 

least 45 
participants. 

Organize one 
three-day 

workshop at 
BGU for 

trainers. 

Report on 

TOT 

NEF, and PCARD 

and BGU 

             

- 

Follow-up 
ToT sessions. 

Four monthly 

session follow-
up workshops 

held in the field. 

Report on 

TOT follow –
up workshops 

NEF, and PCARD 
and BGU 

             

- 

Activity 
1.7: 

Facilitate 
peer-to-

peer 
training in 
34 

communiti
es (8 Israeli 

and 26 
Palestinian)

. 

Farmers share 
knowledge 

with peers in 
respective 

communities 
via bi-weekly 
training 

sessions, ad-
hoc advising 

and 
agricultural 

extension. 

340 farmers: 
80 Israeli and 
210 

Palestinian  

Farmers 

share 
knowledge 

with peers in 
respective 

communities 
via bi-weekly 

training 
sessions, ad-

hoc advising, 
and 
agricultural 

extension; 
monitored by 

NEF and 
partners. 

Emphasize 

topics related 
to marketing, 

policy, and 
quality.  Cover 

basic principles 
of conflict 

management.  
Relate to 

economic 
context of olive 

oil, and the 
importance of 

cross-border 
relationships in 

the success of 
the operation. 

Monthly 

training reports 
on peer 
trainings 

prepared by 
NEF. 

VCA actors, peer 
trainers; NEF 

(with PCARD and 
BGU) monitor 

peer trainings 
 

PARCC assists in 

design of 
materials related 

to conflict 
management (Act. 

2.1 & 2.3) 

 At least 
340 olive 

producers 
trained 

 Olive Oil 
producers 

have 
improved 

knowledge 
and skills. 

 Israeli and 
Palestinian 

farmers 
exchange in 

dialogue 
and sharing. 

 

 Peacebuildi

ng through 
dialogue 

and sharing 
between 

Israeli and 
Palestinian 

farmers. 
 

 Cross-
border 
relationship 

developed 
that 

improve 
olive sector 

production 
and 

livelihoods. 

Communiti
es and 

Farmer 
Field 

Schools 

Mar.- Aug. 
2012 

              

- 

Lead farmers 
train at least 

340 
additional 

olive 
producers (5-

8 trainees per 
trainer) via 

hands-on 
sessions in 

farmer field 
schools.  

Draw 

participants 
from previous 

training 
activities with 

BGU.  Include 
reasonable 

proportion of 
men and 

women.   

             

- 

Activity. 
1.8: 

Establish 
Farmer 

Field 
Schools. 

Work with 
lead farmers 

to establish 
one Farmer 

Field School in 
each of the six 

clusters to 
hold bi-weekly 

training 
sessions.  

At least 45 
lead farmers: 

12 Israelis and 
33 

Palestinians; 
340 farmers: 

80 Israeli and 
210 

Palestinian  

Work with 

lead farmers 
to establish at 

least one 
Farmer Field 

School in 
each of the 

six clusters. 

Identify private 

orchards; 
establish 

agreements 
with 

landowners 
surrounding 

conditions of 
investment, 

access, and 
maintenance.   

Report on 

Farmer Field 
Schools 

established and 
training 

sessions/hours 
logged. 

NEF with PCARD 
and BGU  

 At least 6 
Farmer 
Field 

Schools 
Established

. 

 At least 

385 
farmers 

trained at 
field 

schools. 

 Olive Oil 
producers 

have 
improved 

knowledge 
and skills. 

 Israeli and 
Palestinian 

farmers 
exchange in 
dialogue 

and sharing. 
 

6 Clusters 
of villages:  

4 in 
Palestinian 

Territory 
2 in Israel 

Mar.- Aug. 
2012 

             

- 
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Principal 
Activitie

s 

Specific 

activity 
with 

Description 

Number of 
Beneficiari

es 

Sub-
Activities 

Tasks Deliverables Responsibility 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

Hold bi-
weekly 

training 
sessions at 

field schools.   
(Link to 1.7) 

Foster an 

environment 
suitable for 

laboratory trials 
(at BGU and 

PCARD) and 
the comparison 

of different 
techniques for 

educational 
purposes (see 

activity 1.11), 

Training 
reports. 

NEF, and PCARD 
and BGU 

             

- 

Activity 
1.9: 

Support 
for 

adoption of 
improved 

techniques. 

Identify 
technical 

upgrading 
opportunities 

and encourage 
Israeli-

Palestinian 
collaboration. 

340 farmers 
(80 Israeli and 
210 

Palestinian) 
and at least 45 

trainers (12 
Israeli and 33 

Palestinian) 
have 

opportunity 
to participate 

Identify 

technical 
upgrading 

opportunities 
during the 

VCA and 
WSR 

workshop.   

Encourage 
Israeli-

Palestinian 
collaboration; 

work with 
farmers to 

bridge 
technological 
gaps.   

Grant 
management 
guide. 

Report on in-

kind grants. 

NEF, with 

support from 
PCARD and BGU 

 At least 

385 
farmers 

have 
opportunit

y to seek 
support 

for 
adoption 

of 
improved 

techniques. 

 Olive Oil 

producers 
have 

improved 
knowledge, 

skills, and 
access to 

techniques. 

 Israeli and 
Palestinian 

farmers 
exchange in 

dialogue 
and sharing. 

 Increased 
production/

improved 
quality of 

olive oil. 

 Peacebuildi
ng through 

dialogue 
and sharing 

between 
Israeli and 
Palestinian 

farmers. 
 

 Cross-
border 

relationship 
developed 

that 
improve 

olive sector 
production 

and 
livelihoods. 

34 

Communiti
es:  

8 in Israel  
26 in 

Palestinian 
Territory 

Jan. 2012 - 

Aug. 2012 

             

- 

Develop 

selection 
criteria, in-

kind grant 
management 
guide, and 

conduct 
bidding 

process. 

Prepare 
management 
manual. 

             

- 

Support the 

adoption of 

improved 

techniques 

via in-kind 

grants, 

subsidies.   

Strive to collect 
50% match 
from project 

participants.  
Farmers eligible 

for in-kind 
transfer should 

possess no less 
than five 

dunums or 100 
olive trees.  

Subsidize 
farmers who 

are unable to 
provide half on 

a case-by-case 
basis.      

             

- 
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Principal 
Activitie

s 

Specific 

activity 
with 

Description 

Number of 
Beneficiari

es 

Sub-
Activities 

Tasks Deliverables Responsibility 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

Provide 

guidance in 
building 

economies of 
scale for bulk 

purchase 
and/or 

service 
delivery.   

Decrease gap 
between Israeli 

and Palestinian 
production 

standards; 
promote 

modern 
techniques/ 

stress 
importance of 

quality and 
timing in 

accessing 
markets.   

             

- 

Activity 

1.10: Site 
visits in 

Israel. 

Organize 2 

visits per year, 
20 participants 
per visit in 

Israel (closely 
guided by 

BGU experts). 

40 individual 
farmers (20 
per visit):20 

Israeli, 20 
Palestinian 

Obtain travel 

permits 

Obtain travel 

permits. 
Travel permits. NEF 

 At least 40 

farmers 
participate 

in site 
visits in 

Israel. 

 Olive Oil 
producers 

have 
improved 

knowledge 
and skills. 

 Israeli and 

Palestinian 
farmers 

exchange in 
dialogue 

and sharing. 
 

Various 
farms in 

Israel 

May - Sept. 
2012 

             

- 

Organize 2 

visits per 

year, at least 

20 

participants 

per visit. 

Organize field 
visits in Israel 

(closely guided 
by BGU 

experts). 

Visits/site 

reports 
NEF, PCARD, 

BGU  

             

- 

Activity 
1.11: 

Conduct 
field trials 

of high-
producing 

varieties of 
olive trees. 

Organize 

participatory 
field trials for 

farmers and 
producers to 
experiment 

with new olive 
varieties with 

high 
productivity 

and resistance 
to diseases 

and pests.  

45 oil 
producers and  
15 

agronomists 
23 Israelis 

37 Palestinians 
 

Accompany 
selected oil 

producers 
and farmers 

to Israeli 
olive farms 

that have 
profited from 

technical 
upgrades 

(connected 
to Activity 

1.10). 

Promote 
discussion 

between 
groups in the 

interest of 
mutual 

understanding 
and cultural 

exchange. 

Visit Report 

Testing 
Reports/ 

Experiment 
Outcomes 

NEF with PCARD 
and BGU   At least 60 

participate 
in field 

trials of 
high-

producing 
varieties of 

olive trees. 

 Olive Oil 

producers 
have 

improved 
knowledge, 

skills, and 
access to 

techniques. 

 Israeli and 
Palestinian 

farmers 
exchange in 

dialogue 
and sharing. 

 Increased 
production/

improved 
quality of 

olive oil. 

 

 Peacebuildi
ng through 

dialogue 
and sharing 

between 
Israeli and 

Palestinian 
farmers/mill 
owners. 

 

 Cross-

border 
relationship

s developed 
that 

improve 
olive sector 

production 
and 

livelihoods. 

Farmer 
field 
schools; 

also private 
orchards, 

based on 
interest. 

June - Sept. 

2012 

             

- 

Participatory 

field trials to 
experiment 

with new 
olive varieties 

with high 
productivity 

and 
resistance to 

diseases & 
pests. 

Maximize 
farmer & 

producer 
participation in 

field trials; 
Arrange trials 

at program field 
schools, and/or 

on land of 
participants. 

             

- 

Share results 
of field trials 

with WSR 
participants/ 

annual WSRs, 
IOOC-

POOC, other 
venues. 

Professor Zeev 
Weisman and 

Mr. Fares Jabi 
to present. 

NEF, PCARD, 
BGU based on 

VCA and project 
participants 

             

- 
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Principal 
Activitie

s 

Specific 

activity 
with 

Description 

Number of 
Beneficiari

es 

Sub-
Activities 

Tasks Deliverables Responsibility 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

Activity 
1.12: 

Facilitate 
upgrade of 

6 olive oil 
mills to 

improve 
quality. 

One olive oil 
mill in each 

cluster to 
receive 

training and 
technical 

assistance 
(total 6 olive 

mills in first 
year). 

Providing in-
kind support 

to improve 
mills through 

mill upgrades. 

Training: 
approx. 20 

people: 8 
Israeli and 12 

Palestinian 
Mill 

upgrades: 6 
mills (serving 

the entire 
farming 

population of 
the clusters: 

estimated 
3,400 

households) 

Identify at 
least one 

olive oil mill 
in each 

cluster to 
receive 

training and 
technical 

assistance. 
Total 6 olive 

mills in first 
year. 

Utilize VCA to 

determine how 
best to allocate 
program 

resources.  
Upgrades to 

begin 3 months 
prior to start of 

harvest. 

Mill upgrading 

reports and 

supporting 

documentation 

NEF with PCARD 

 At least 15 
mill 

operators 
participate 

in trainings. 

 At least 6 

mills 
upgraded. 

 Olive Oil 

producers 
have 

improved 
knowledge, 

skills, and 
access to 

techniques. 

 Israeli and 

Palestinian 
farmers 

exchange in 
dialogue 

and sharing. 

 Increased 
production/

improved 
quality of 

olive oil. 

BGU and 
field sites 

in Israel 

June – Sept. 

2012  

             

- 

Conduct two 
day 

workshop for 
mill 

producers. 

Training on mill 
upgrading and 

improved 
management 

practices. 

             

- 

Provide in-

kind material 

support for 

mill upgrades. 

In-kind grants 

may support: 

 Improving 

health and 
hygiene  

 Improving  
oil storage  

 Providing 

mills with 
mobile labs 

for oil 
quality 

testing 

 Improving 
environmen

tal 
management  

             

- 

Activity 

1.13: 
Branding 

and 
marketing 

workshop. 

Develop a 
shared 

branding and 
marketing 

strategy to 
address the 

benefits of 
collaboration. 

24 participants 

(at least 4 per 
cluster): 8 

Israeli and 16 
Palestinian 

Promote 
cooperation 

among oil 
companies/ 

traders to 
develop 

shared 
branding and 

joint 
marketing 

campaigns. 

 Identify 34 
olive oil 

traders/distr
ibutors. 

 Organize 
one 

branding 
and 

marketing 
workshops 

to facilitate 
collaboratio

n between 
Israeli and 

Palestinian 
firms. 

Branding and 
Marketing 

Workshops 
Reports (1) 

NEF with PCARD 

and BGU  

 At least 24 
individuals 

involved in 
olive oil 

companies 
participate 

in branding 
and 

marketing 
workshop. 

 Israeli and 

Palestinian 
olive oil 

companies/
experts 

dialogue 
and share. 

 

 Peacebuildi
ng through 

dialogue 
and sharing 

between 
olive oil 

companies. 
 

 Cross-
border 

relationship
s developed 

that 
improve 

olive sector 
production 

BGU 
 
May - Sept. 

2012 

             

- 
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Principal 
Activitie

s 

Specific 

activity 
with 

Description 

Number of 
Beneficiari

es 

Sub-
Activities 

Tasks Deliverables Responsibility 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

Develop a 
shared 

branding and 
marketing 

strategy to 
address the 

benefits of 
collaboration 

(i.e. 
economies of 

scale, regional 
brand 

recognition, 
niche 

marketing). 

Conceptualize 
and organize 

media 
awareness of 

the health 
impact of oil to 

increase sales. 

Shared 
Branding and 

Marketing 
Strategy 

NEF, PCARD, 

BGU, Syracuse 
University 

Whitman School 
of Management 

Student Partners. 

and 
livelihoods. 

             

- 

 

Objective 2: Leverage cross-border economic cooperation to promote peace and reconciliation between Israelis and Palestinians. 

Principal 
Activitie

s 

Specific 
activity 

with 

Descriptio
n 

Number of 
Beneficiari

es 

Sub-

Activities 
Tasks 

Deliverable

s 

Responsibilit

y 

Output 
Indicator

s 

Outcomes 
Impact 

Expected 
Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 

Status of 

Achievement 

 
Activity 
2.1: 

Document
ation and 

guidance of 
reconciliati

on process 
by 

Reconciliati
on 

Advisory 
Group and 

incorporat
e conflict 

manageme
nt and 

mitigation 
into 

curriculum. 
(See 

activities 
1.2 and 

1.4) 

Integrate 
reconciliation 

themes and 
activities. 

Members of 
PARCC and 

the 
Reconciliation 

Advisory 
Group make 

field visits will 
be selected 

for direct field 
research. 

 

Integrate 
reconciliation 
themes and 

activities into 
the technical 

training and 
organizational 

development. 

Guide local 
team on best 
practices for 

the 
development of 

reconciliation 
and business-

oriented trust. 

Meetings and 

Reports 

NEF, with 

PCARD, BGU, 
PARCC; expert 

consultants. 

 Reconcilia
tion 

themes 
and 

activities 
woven 

into 
training 

modules. 

 Members 

of 
PARCC 

Reconcilia
tion 

Advisory 
Group 

make field 
visit. 

 Local team 
uses best 

practices to 
integrate 

reconciliation 
into project 

activities. 

 Peace and 
reconciliati

on between 
Israelis and 

Palestinians 
through 

olive oil 
cross-

border 
economic 

cooperatio
n. 

NEF 

Headquart
ers 

(Nablus), 
BGU 

campus 
and various 

sites 

Dec. 2011 - 
Feb. 2012 

            

 In progress 

Members of 
PARCC and 

the 
Reconciliation 

Advisory 
Group make 

field visit. 

Field visit 

arrangements 
            

 After approval 
and signing of 
subcontract 
agreement, 

representative
s from 
PARCC 

expect to visit 
during WSR 
meeting. 
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Activity 
2.2: Adapt 

Value 
Chain 

Framewor
k to a 

cross-
border 
conflict 

and 
reconciliati

on 
context. 

Weave 
conflict 

management 
and 

reconciliation 
goals into the 
VCAD 

development 
approach. 

  

Weave 

conflict 
management 

and 
reconciliation 

goals into the 
VCAD 
development 

approach, 
creating a 

hybrid system. 

Prepare a 

monitoring tool 
to assess the 

results of the 
hybrid 

framework; 
train field staff 

and key 
partners in 

basic principles, 
practical 

techniques, and 
best practices 

in conflict 
mitigation and 

reconciliation. 

Value Chain 

Framework 
adapted to 

include topics 
that promote 
peace and 

reconciliation. 

NEF, with 

PCARD, BGU, 
PARCC; expert 

consultants. 

 Value 
Chain 

Framewor
k 

incorpora
tes peace 

and 
reconciliat

ion topics. 

 Value Chain 
Framework 

promotes 
peace and 

reconciliation. 

BGU 

campus 
(Beir 

Sheeva) 

Dec. 2011 – 
Feb. 2012 

            

 In progress 

Activity 
2.3: 

Incorporat
e conflict 

manageme
nt and 

mitigation 
into 

training 
curriculum. 

Reconciliation 

advisory 
group will 

help identify 
conflict 

management 
themes and 

develop 
training 

materials to 
include in the 

Training of 
Trainers and 

Farmer Field 
Schools. 

At least 45 
lead farmers 

(11 Israelis 
and 34 

Palestinians); 
340 farmers 

(80 Israeli and 
210 

Palestinian)   

Reconciliation 
advisory 

group will 
help identify 

themes and 
develop 

training 
materials to 

include in the 
Training of 

Trainers and 
Farmer Field 

Schools. 

Weave conflict 
management 

themes into 
training 

materials. 

Training 
Materials 

NEF with 
PARCC 

 Training 
materials 

finalized. 

 Professional 

training 
material guide 

with 
integrated 

conflict 
management 

themes used 
in trainings. 

BGU; 

remote 
communica

tion 

Dec. 2011 – 
Feb. 2012 

            

 In progress 
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Objective 3: Build Capacity of Local Institutions to Scale Up Opportunities and Conditions for Cross-Border Cooperation. 

Principal 
Activities 

Specific 
activity 

with 
Description 

Number 
of 

Beneficiar
ies 

Sub-
Activities 

Tasks 
Deliverabl

es 
Responsibi

lity 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

Activity 3.1: 
Identify and 

prioritize 
potential 

policy issues 
(beginning at 

the WSR 
meeting). 

Support 
collaborative 

action by 
stakeholders 

to address key 
barriers. 

Develop 
certification 

capacity. 
Strengthen 

collaboration 
between 

Israeli and 
Palestinian 

Olive Oil 
Councils and 

engaging them 
in VCAD 

action plan 
implementatio

n. 

Policy 
actions will 

have 
potentially 

broad 
impact; in 

the project 
area, 

beneficiaries 
are 

estimated at 
3400 

household 
(100 

households 
per 

community) 

Support 
collaborative 

action by 
stakeholders to 

address key 
barriers in the 

enabling 
environment 

through 
targeting policy 

workshops and 
jointly issues 

policy briefs. 

Define factors 

impacting cross-
border olive trade. 

Policy 

strategy 
memo 

NEF(At the 

WSR (activity 
1.4)) 

 Joint 
stakeholder 
meetings 

held. 

 Policy 

strategy 
memo 

developed 
by 

stakeholder
s. 

 Strengthene

d 
collaboration 

between 
Israeli and 
Palestinian 

Olive Oil 
Councils. 

 Peace and 
reconciliat

ion 
strengthen

ed 
between 

Israelis 
and 

Palestinian
s through 

collaborati
on. 

BGU 
campus 

(WSR 
workshop) 

Feb- Sept. 

2012 

            

 

- 

Develop certification 

capacity based on 
international norms 

and standards, 
including organic, 

through joint 
meetings. 

            

 

- 

Strengthen 

collaboration between 
Israeli and Palestinian 

Olive Oil Councils and 
engaging them in 

VCAD action plan 
implementation. 

            

 

- 

Activity 3.2: 

Facilitate 

joint IOOC-

POOC 

policy 

commission 

to undertake 

joint policy 

analysis and 

development. 

Create and 

facilitate the 
joint policy 

commission of 
the Israeli 

Olive Oil 
Council and 

the Palestinian 
Olive Oil 

Council 
meetings. 

20 
participants 

(10 Israeli, 
10 

Palestinian), 
including 

representativ
es from NEF, 

PCARD and 
BGU  

Create the joint 

policy 
commission of 

the Israeli Olive 
Oil Council, and 

the Palestinian 
Olive Oil 

Council, with 
meetings to be 

held at least 
annually. 

Facilitate meetings of 

commission to share 
progress and lessons 

from the project, to 
refine a manageable 

policy agenda, and to 
take action. 

IOOC-

POOC cross-
border 

economic 
commission 

formed. 
 

Reports and 
documentatio

n on policy 
issue action. 

NEF, Policy 

workshop 
participants 

 IOOC-

POOC 
cross-

border 
economic 

commission 
formed. 

 Policy 
agenda 
developed 

 Reports 
and 

documentat
ion on 

policy issue 
action. 

 Strengthene

d 
collaboration 

between 
IOOC-

POOC 
through 

shared policy 
agenda. 

Jerusalem 

(meetings 
of Joint 

IOOC-
POOC 

Policy 
Commissio

n) 

July – 

Sept. 
2012 

            

 

- 

Activity 3.3: 
Broaden 

support 
through 

strategic 
communicati

on 

Develop a 
communicatio

ns strategy 
incorporating 

a website and 
newsletter 

that targets 
key 

constituencies, 
i.e. value chain 
stakeholders, 

policy makers, 
the donor 

community 
and USAID. 

  

Develop a 
communication 

strategy that 
targets key 

constituencies, 
i.e. value chain 

stakeholders, 
policy makers, 
the donor 

community, and 
USAID. 

Develop 
communication 

strategy plan. 

Communicati
on strategy 

document 

NEF, with 
PCARD, 

BGU, and 
PARCC 

 Communic
ation 
strategy 

developed 

 Website 

developed 

 Newsletter 

distributed.  

 Participants 
engage in 

information 
sharing/cross

-border 
communicati

on through 
project 

communicati
ons. 

 Information 

about 
project 

shared 
broadly. 

 Peacebuild

ign 
between 
Israelis 

and 
Palestinian

s through 
communic

ation and 
informatio

n sharing. 

NEF office 

(Nablus) 

Dec.  
2011 – 

Sept. 
2012 

            

 

In progress 

Develop and manage 
website. 

Website             
 

In progress 

Prepare and distribute 

newsletter. 
Newsletter             

 

- 
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Cross-Cutting Areas 

Principal 
Activities 

Specific 
activity 

with 
Descriptio

n 

Number of 

Beneficiarie
s 

Sub-
Activities 

Tasks 
Deliverable

s 
Responsibilit

y 
Output 

Indicators 
Outcomes 

Impact 
Expected 

Location Timing 9 10 11 12 1 2 3 4 5 6 7 8 9 
Status of 

Achievement 

Monitoring 
and 

Evaluation 

Track and 

document 
project 

outputs, 
indicators, 

and impact. 

 Finalize 
Performance 

Monitoring 
Plan 

Finalize and 

submit plan for 
approval 

Performance 

Monitoring 
Plan 

NEF, with 

PCARD, BGU, 
and PARCC 

 Outputs, 

outcomes, 
and 

impact 
data 
collected. 

 Project model 

and best 

practices 
disseminated. 

 

 

Duration of 
project 

activities. 

            

 In progress 

Collect 
baseline 

information as 
defined in the 

performance 
monitoring 

plan 

 
Baseline 
information 

documented 
            

 In progress 

Progress 
Assessment 

Assessment of 
project 

progress. 

Assessment 
report 

PARCC             
 

- 

Environment

al 

Compliance 

Ensure 

project 
meets all 

environment
al compliance 

requirements
. 

 

Prepare 
Environmental 

Mitigation and 
Monitoring 

Plan 

Ensure 

environmental 
compliance of 

actions. 

EMMP NEF 

    

Duration of 

project 
activities. 

            

 To be 
completed 
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IX.  APPENDIX 2: LAUNCH WORKSHOP PARTICIPATION 

Activity Date Location 

Number of Participants 

T
o

ta
l 

M
e
n
 

W
o

m
e
n

 

Y
o

u
th

* 

Is
ra

e
li
 

P
a
le

st
in

ia
n
 

P
ro

je
c
t 

T
e
a
m

 

O
th

e
r 

Launch Workshop / WB Asira cluster  21-Dec-11 Asira 43 37 6 2 0 43 3 2 

Launch Workshop / WB Qabatia Cluster  28-Dec-11 Qabatya 39 35 4 2 0 39 3 3 

Launch Workshop / WB Salfit Cluster  29-Dec-11 Salfeet 37 31 6 5 0 37 3 2 
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X.  APPENDIX 3: VALUE CHAIN ANALYSIS DRAFT INVITATION LIST 

The following individuals will be invited to participate in the Value Chain Analysis meeting in February 2012. 

# NAME NATIONALITY REASON FOR INVITATION 

1.  Salah Abu Eisheh Palestinian NEF 

2.  Fares Jabi Palestinian NEF 

3.  Saleh Hamdan Palestinian NEF 

4.  Khaled Juneidi Palestinian PCARD 

5.  Ilan Cohen Israeli Olive grower 

6.  Izhar Tugenhaf Israeli Olive grower 

7.  Yosi Portal Israeli Olive grower 

8.  Darawshe Khader Israeli Olive mills owner 

9.  Ezbarga Israeli Olive mills owner 

10.  Arnon Baram Israeli Olive mills owner 

11.  Ran Ben Nun Israeli Olive mills owner 

12.  Yair Schwartz Israeli Olive oil bottling factory 

13.  Amir Gur Lavi Israeli Olive oil bottling factory 

14.  Hani Jahshan Israeli Olive oil bottling factory 

15.  Yosi Fridman Israeli Olive oil bottling factory 

16.  Teperberg Itay Israeli Olive oil bottling factory 

17.  Shimon Lavee Israeli Academy 

18.  Beni Avidan Israeli Academy 

19.  Zohar Kerem Israeli Academy 

20.  Uri Yermiahu Israeli Academy 

21.  Adi Naali Israeli Israel Olive Council 

22.  Fathi Abed El Hadi Israeli Academic 

23.  Ehud Kanokh Israeli Academic 

24.  Yunes Mohira Israeli Expert 
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25.  Suhil Zeidan Israeli Expert 

26.  Roi Borochov Israeli Expert 

27.  Maher Yasin Palestinian Mill operator and farmer  

28.  Samir Juneidi Palestinian Olive nursery owner 

29.  Mohammad Amer Hamoudi Palestinian Farmer 

30.  Basher Abu Hijleh Palestinian Mil technician 

31.  Zeyad Ahmad Deib Palestinian Trader 

32.  Ibrahim Yasin Palestinian Trader 

33.  Ali Omari Israeli Plant protection expert 

34.  Sami Yasin Palestinian Agronomist 

35.  Qusai Hamadneh Palestinian Farmer 

36.  Lama Khoffash Palestinian Agronomist 

37.  Saba Sholi Palestinian Agronomist 

38.  Alaa Bitar Israeli Academic 

39.  Mohammad Qutob Israeli Academic  

 

Terms  

Olive Grower: An individual who owns an olive grove.                              
Farmer: An individual who works in olive farming, but does not own land 
Olive Nursery Owner: Owns facility that produces tree seedlings 
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XI. APPENDIX 4: MEDIA COVERAGE 

A. Coverage of Asira Launch workshop in Al Quds Newspaper (Main newspaper 

in Palestine (12/21/2011) 

Article discusses workshop held at Asira Hall, with participation of Asira Mayor. The Olive 

Oil Without Borders Project Manager described the project and its activities.  
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B. More coverage of Assira Launch workshop on Maan News agency website 

(12/21/2011) 
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C. Coverage of Qabatia Launch Workshop, Maan News (12/28/2011) 
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D. Coverage of Qabatia Launch Workshop on JeninNet (12/28/2011) 

 


